

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                                              |
|---------------|------------------------------------------------------------------------------|
| Date          | JUNE 2026                                                                    |
| Team ID       |                                                                              |
| Project Name  | Plugging into the Future: An Exploration of Electricity Consumption Patterns |
| Maximum Marks | 5 Marks                                                                      |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                                     | Story Points | Priority | Team Members        |
|----------|-------------------------------|-------------------|---------------------------------------------------------------------------------------------------------------------------------------|--------------|----------|---------------------|
| Sprint-1 | Data Understanding            | USN-1             | As a data analyst, I want to collect the <b>Plugging into the Future: An Exploration of Electricity Consumption Patterns</b> dataset. | 2            | High     | BYRI MOHAN KUMAR    |
| Sprint-1 | Data Preprocessing            | USN-2             | As a data analyst, I want to clean and preprocess the dataset.                                                                        | 3            | High     | BYRI MOHAN KUMAR    |
| Sprint-1 | Data Analysis                 | USN-3             | As a data analyst, I want to explore trends by region and site type.                                                                  | 2            | Medium   | GADDAM OBULESH      |
| Sprint-2 | Visualization                 | USN-4             | As a user, I want to visualize global site distribution on a map.                                                                     | 3            | High     | GUDAPAREDDY GOWTAMI |
| Sprint-2 | Visualization                 | USN-5             | As a user, I want bar charts showing number of sites by country/year.                                                                 | 3            | High     | SHAIK SUHAIL BASHA  |
| Sprint-2 | Insights                      | USN-6             | As a user, I want to identify trends in inscription years and site types.                                                             | 3            | Medium   | VEMULA YESWANTH     |
| Sprint-2 | Deployment                    | USN-7             | As a team, we want to publish and share the Tableau dashboard effectively.                                                            | 4            | High     | BYRI MOHAN KUMAR    |

Use the below template to create product backlog and sprint schedule

**Project Tracker, Velocity & Burndown Chart: (4 Marks)**

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 7                  | 5 Days   | 19 JUNE 2026      | 24 June 2026              | 7                                               | 19 June 2026                 |
| Sprint-2 | 13                 | 5 Days   | 24 June 2026      | 29 June 2026              | 13                                              | 24 June 2026                 |

**Velocity:**

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

**Burndown Chart:**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

**Reference:**

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>